ECS Configuration Change Request Page 1 of Page(s)
1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.
Mike Molinet 1/29/02 02-0070 - 301-925-0874 2038A SIT
8. CCRTitle: Solaris 8 Upgrade for PVC String 2
9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 02/15/02
Mike Molinet /s/  1/29/02 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
n Initial ECS Baseline Doc. fill in Block 27).
Robert P. Kniffin  /s/  1/29/02 Routine
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:All
920-TDP-002 Impact:
High

19. Release Affected by this Change:
6B

20. Date due to Customer:

21. Estimated Cost:
None - Under 100K

22. Source Reference: M Action Item [JTech Ref. LIGSFC [lother:

CINCR (attach)

23. Problem: (use additional Sheets if necessary)
Solaris 8 and associated COTS products are required to be upgraded in the PVC String 2 for Solaris 8 Transition activities.

Primavera Task ID: H-S¥Sc8016- DSMGTCB8018 received 1/31/02

24. Proposed Solution: (use additional sheets if necessary)
Upgrade the PVC String 2 to the Solaris 8 baseline, and upgrade all applicable COTS products.

25. Alternate Solution: (use additional sheets if necessary)

None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Solaris 8 Transition work will not be able to be completed.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: L1EDF XIpvc [vatc [JEDC
1 other

[Jeoc [ IDG Test Cell

[ esFc Urarc [nsibc Osmc Oak ipL

29. Board Comments:

30. Work Assigned To:

31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):
Byron J. Kimball /s/ 1/30/02
Bvran V Peters /s/ 1/31/02

Disposition: |§9proved|App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

33. M&O CCB Chair (Sign/Date):

Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

34. ECS CCB Chair (Sign/Date):

Disposition: Approved App/Com.

Fwd/ESDIS

Disapproved Withdraw Fwd/ESDIS ERB

CMO01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O




